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CONFIDENTIAL

nexe/reds/o/ 25X1A

5 January 1966

MEMORANDUM FOR: Chief, Support Staff, NPIC

ATTENTION: Chief, logistics Branch, S8
" BUBJECT: Receiit of iiiipment under |GG 25X1A
‘ " 25X1A

- 1. Tre subject contract with m 1s for the 25X1A
j design, fatrication, and delivery ur versavi.ie, high
w precigion, stereoscopic Viewers, Mpdel Although the first  9o5¥1A
instrument was scheduled to be delivered on 17 August 1964,
delivery wss delayed until September 1965 because of the previous
unacceptability of the instrument.

2. On 2 and 3 December71965 s the second!t\fiewer was 25X1A

inspected =t the Contractor's faecilities and found to be
acceptable; however, final inspection and acceptance was reserved
until instellation at NPIC.

3. Tre second Viewer arrived at NPIC on 8 December 1965 and
installaticn was completed during the week of 20 December 1965. At
that time, a thorough test and evaluation was begun by both
technical snd operational personnel.

‘ 4. Tre second Viewer cap ered acceptable; however,
-~ this contrzct should remajmr active until the\two other Viewers have
: ‘ been received and accept

25X1A

Distribution:
Orig & 1. - Addressee
1. - Project File (997294)
1 - DB Chrpno

25X1A
B
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